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28 October 2026 

ACTIVITIES REPORT FOR THE QUARTER ENDED 30 SEPTEMBER 2026 

Australian uranium project developer, Deep Yellow Limited (Deep Yellow or the Company) (ASX: 
DYL), is pleased to provide a summary of key activities completed in the September 2026 quarter 
(Quarter). 

HIGHLIGHTS 

Tumas Project, Namibia 

• Deep Yellow remains committed to completing development of Tumas, which is a world-class 
greenfield uranium project, but has determined that current equity market conditions do not 
support a Final Investment Decision (FID) in Q4 2026. 

• The Company continued to advance the staged development of Tumas, achieving key 
milestones that further de-risk execution and improve construction readiness ahead of a FID 
and commencement of full construction activities. 

• Detailed engineering advanced to 85% complete, providing further capital cost and execution 
certainty. 

• Civil and concrete works commenced during the Quarter, which will enable multiple 
construction fronts, increased schedule flexibility and further de-risk future project execution. 

Namibia Exploration 

• Ground radiometric surveys continued at the S-Bend Prospect, with drilling scheduled to begin 
next quarter as exploration momentum builds across the Namibian portfolio. 

Mulga Rock Project, Western Australia 

• Value optimisation continued, aimed at simplifying the process flowsheet, maximising income 
from all value metals in the Mineral Resource and improving project economics in preparation 
for completion of the revised Feasibility Study. 

• Development of a revised geometallurgical model, which will provide a stronger technical 
foundation for future development decisions, also continued. 

Alligator River Project, Northern Territory 

• King River Camp was established to position the project for the commencement of this year’s 
exploration campaign, with drilling commencing in October 2026. 

Corporate 

• Cash and cash equivalents of A$144.7 million at 30 September 2026, providing a strong 
balance sheet to continue advancing the Company's portfolio with discipline. 
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Commenting on the September 2026 quarter activities, Deep Yellow Managing Director and 
CEO, Greg Field, said: 

"Deep Yellow continued to make tangible progress during the Quarter towards the development of 
Tumas while maintaining discipline around the timing and funding of our investment decisions. 

We have determined that current equity market conditions do not support a FID for Tumas in Q4 2026, 
which was a target set by us. Deferring FID is a significant decision and we recognise the importance 
of this decision to our shareholders, employees and partners. Our commitment to building this world-
class greenfield uranium project remains resolute. 

This commitment is reflected in the work underway on the ground. Detailed engineering reached 85% 
completion and civil and concrete works commenced during the Quarter. These activities are 
strengthening construction readiness, creating greater flexibility for future construction activities and 
progressively reducing execution risk ahead of a FID. 

I want to particularly acknowledge the outstanding contribution of our team in Namibia and our 
contract partners. Their expertise, energy and collaboration are turning plans into physical progress. 
The milestones safely achieved at Tumas this Quarter reflect an enormous amount of work, which the 
teams should be very proud of. 

Across the broader Deep Yellow portfolio, we continued value optimisation and geometallurgical 
work at Mulga Rock, advanced exploration at S-Bend in Namibia and established King River Camp 
ahead of drilling at Alligator River in October. 

With A$144.7 million in cash and cash equivalents at Quarter end, we remain focused on disciplined 
capital allocation and progressing our priorities with a firm eye to the future and our long-term vision 
to generate sustained value for all stakeholders. In the short term, our task remains clear: continue 
the approved work at Tumas, build on the progress achieved by our people and partners and pursue 
the funding arrangements needed to move confidently into full construction of this world-class 
uranium project." 
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TUMAS PROJECT (Namibia) 

The Tumas Project is Deep Yellow's flagship development asset and one of the largest, fully permitted 
greenfield uranium projects globally. Located approximately 80 km from both Swakopmund and the 
Port of Walvis Bay, the Project is well positioned with established infrastructure and logistics to 
support development into a long-life, globally significant uranium operation. The Tumas Project area 
is accessible via the sealed C28 road (refer to Figure 1 below). 

 
Figure 1: Tumas Project and regional exploration project locations. 
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During the Quarter, Deep Yellow continued to execute against its staged development strategy, 
delivering further milestones that enhanced project value, reduced execution risk and strengthened 
construction readiness ahead of a FID and commencement of full construction activities. 

Project Update 

Deep Yellow is continuing its optimisation work for Tumas, including an updated project execution 
schedule, mining schedule, capital and operating costs estimate and financial model. This work 
brings together the extensive technical and commercial assessment undertaken to strengthen the 
Project’s development and operating strategy. A comprehensive project update will be released to 
the market once complete, providing a detailed view of the updated economics and the basis for the 
next stage of development. 

Detailed Engineering and Procurement 

Engineering progress was ongoing, with detailed engineering reaching 85% completion and the 3D 
model development advancing to ~88% completion. 

Procurement continues to progress well, with more than 85% of all major process plant equipment 
tendered and key infrastructure supply packages now gaining momentum following execution of the 
NamWater and NamPower supply agreements. Contracts for long-lead equipment packages 
continue to be executed or conditionally awarded, subject to Deep Yellow issuing a notice to 
proceed. 

The continued advancement of engineering and procurement provides increasing confidence in 
project execution, schedule certainty and capital cost definition. 

Early Works and Construction Readiness 

During the Quarter, the C28 road intersection advanced to 90% complete and the enabling contracts 
for concrete were well progressed. 

The Company awarded two major civil and concrete construction contracts to experienced Namibian 
contractors, representing another significant step towards full construction readiness. The 
contractors have mobilised to site and the works have commenced, which will establish multiple 
construction work fronts, improve schedule flexibility and further reduce execution risk. 

Figures 2 - 5 below show the civil and concrete works progressing on site at Tumas. 
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Figure 2: Rebar and shuttering for concrete pour for counter current decantation (October 2026). 

 
Figure 3: Leach tank ring beam preparations (October 2026). 
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Figure 4: Run-of-Mine bin excavation and retaining wall preparations (October 2026). 

 
Figure 5: Fine and coarse mill foundation preparations (October 2026). 
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Power and Water Supply Infrastructure 

During the Quarter, detailed design activities advanced for the 220 kV grid connection while the 
development agreement with NamPower continues to be negotiated. 

Successful meetings were held with NamWater, the regional electricity distributor (Erongo Red) and 
the roads authority to progress agreements to design the water supply infrastructure for Tumas. The 
development agreement with NamWater is also currently being negotiated. 

A tender for the supply of pipe for the water pipeline has been concluded and is currently under 
evaluation. A supply contract for the pipe is expected to be awarded before the end of 2026. In the 
first quarter of 2027, the Company expects to issue a request for tender for the water pipeline 
installation. 

Project Financing 

The Company continued to work closely with its Mandated Lead Arranger, Nedbank Limited, to 
advance the debt financing arrangements for Tumas. 

Discussions are progressing towards finalising the necessary credit approvals, with financial close 
remaining subject to customary conditions precedent, including completion of definitive financing 
documentation. 

EXPLORATION PROJECTS (Namibia) 

The Company’s exploration projects in Namibia comprise the following assets, spread across Tumas 
regional growth opportunities and stand-alone opportunities (refer to Figure 1 for location): 
 
• Tinkas and S-Bend Prospects (EPL3497); 
• Aussinanis Project (MDRL3498); 
• Nova Project (EPL3669 and EPL3670); and 
• Omahola Project (EPL3496). 

During the Quarter, exploration activities remained focused on identifying additional calcrete-hosted 
uranium mineralisation capable of supporting future resource growth and extending the Company's 
long-term development pipeline. 

Recent drilling at the Tinkas Prospect successfully confirmed uranium mineralisation within 
calcretised palaeochannel sediments and structurally controlled mineralisation hosted within 
fractured schistose basement rocks. These encouraging results have refined the Company's 
geological model and identified a broader exploration opportunity across the region. 

Building on this success, a ground radiometric survey continued at the S-Bend Prospect to better 
define priority drill targets ahead of the next phase of exploration drilling. The geological 
understanding gained at Tinkas will also be applied at the Aussinanis Project, where similar 
prospective lithologies have been identified. 
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Drilling at the S-Bend Prospect, based on the outcomes of the radiometric survey, will start in 
October 2026. 

Looking ahead, exploration during FY2027 will focus on advancing the S-Bend Prospect and 
Aussinanis Project, with the objective of identifying additional uranium mineralisation and expanding 
Deep Yellow's portfolio of future development opportunities. 

Nova Project – Earn-In 

On 2 September 2026, the Company announced a two-phase earn-in by Core Energy Minerals 
Limited (Core Energy) for Core Energy to acquire up to a 51% equity interest in the incorporated joint 
venture company, Nova Energy (Namibia) (Proprietary) Limited (NJV) in Namibia, which owns the 
Nova Project. 

Under the terms of the earn-in agreement, Core Energy is appointed as the Manager of the NJV during 
the earn-in arrangements, which are as follows: 

• Phase 1 - Core Energy can acquire a 25% interest in the NJV on expenditure of A$2M within 
18 months from the commencement of the earn-in arrangements; and  

• Phase 2 - Core Energy can acquire a further 26% on expenditure of A$3M within 24 months from 
the end of Phase 1.  

 
The remaining NJV shareholders will be free-carried until the expenditure commitments of Core 
Energy are satisfied. Thereafter the other parties will be required to contribute on a pro-rata basis 
(except for Sixzone Investments (Pty) Ltd (Sixzone), whose share will be carried and paid back from 
future dividends). 
 
After Phase 1 has been completed, the equity interests of the NJV will be Core Energy 25%, Deep 
Yellow subsidiary Reptile Mineral Resources and Exploration (Pty) Ltd (RMR) 48.75%, Nova Energy 
(Africa) (Pty) Ltd (Nova Africa) 18.75% and Sixzone 7.5%. After Phase 2 has been completed, the 
equity interests in the NJV will be Core Energy 51%, RMR 31.85%, Nova Africa 12.25% and Sixzone 
4.9%.  

MULGA ROCK PROJECT (Western Australia)  

The Mulga Rock Project (MRP) is Deep Yellow's second flagship development asset and provides the 
Company with a clear pathway to becoming a diversified, multi-asset uranium producer. Located 
approximately 290 km east north-east of Kalgoorlie-Boulder in Western Australia's Great Victoria 
Desert (Figure 6), MRP is one of only four uranium projects in Western Australia to have received State 
Ministerial approval for development and remains the only project to have achieved Substantial 
Commencement, preserving its approvals and enabling the Project to advance to development. 

MRP comprises two mining centres extending over approximately 30 km. The Mulga Rock East mining 
centre includes the Ambassador and Princess deposits while Mulga Rock West comprises the 
Shogun and Emperor deposits. 
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Figure 6: Mulga Rock Project location. 

Project Progression 

During the Quarter, work continued on the revised Feasibility Study (FS), with the strong focus on 
enhancing project value through optimisation of mining, processing and project execution being 
maintained. 

Additional metallurgical test work was undertaken to refine the production of final uranium products, 
demonstrate production of a saleable rare earths product and provide further design criteria for the 
process plant. The results from this work, which is now nearing completion, will support optimisation 
and simplification of the process flowsheet to provide a stronger technical and operational basis for 
the revised FS. 

The development of an updated geometallurgical model continued during the Quarter. The revised 
model will integrate the latest metallurgical and geological information to improve mine planning, 
processing performance and project economics. This work is required to properly integrate the value 
of base metals and rare earths elements (identified in the updated Mineral Resource announcement 
of 26 February 2024 “Strong Resource Upgrade Drives Mulga Rock Value”) and their metallurgical 
performance. This is being defined in current test work and will be included in the process design and 
MRP economic assessment for the revised FS. 

Collectively, these workstreams are designed to maximise the MRP project value while ensuring the 
revised FS reflects the most robust technical and commercial basis for future development. 

Progress on the revised FS entailing process engineering, capital and operating cost estimates, 
mining plan and schedules, continues to advance within schedule to achieve first product from the 
project approximately two years after the commencement of production at Tumas. This sequencing 
is maintained to ensure the Company does not overcommit its technical and organisational 
resources, which would risk unnecessary adverse project outcomes. 
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Exploration 

No surface exploration activities were undertaken on the MRP exploration licences during the 
Quarter. 

Work instead focused on preparations for a hydrogeological drilling program scheduled to 
commence in early 2027. The program is designed to better define pit dewatering requirements for 
future mining operations and will include the installation of monitoring bores, with drilling expected 
to be completed in Q1 2027. An extensive groundwater test pumping program is planned to follow 
during Q2 2027, providing key inputs to future mine design and development planning. 

ALLIGATOR RIVER PROJECT (Northern Territory) 

The Alligator River Project (ARP) is Deep Yellow's premier exploration asset in Australia and 
represents the largest granted uranium exploration landholding in the world-class Alligator Rivers 
Uranium Province (ARUP), located approximately 380 km east north-east of Darwin (refer to Figure 7). 

Deep Yellow's extensive land position provides significant exposure to this highly prospective 
province, with the Angularli Deposit representing the Company's most advanced discovery. Angularli 
hosts an Inferred Mineral Resource of 32.9 Mlb U₃O₈ at 1.09% U₃O₈ (refer ASX Announcement dated 
3 July 2023). 

Exploration 

Exploration activities at ARP during the Quarter were significantly impacted by unseasonal heavy 
rainfall across the Northern Territory during the wet season, which delayed access to the Company's 
tenements and postponed the commencement of the 2026 field season. Despite these challenges, 
the exploration team successfully mobilised to site and established the field camp in mid-June 2026, 
enabling the gradual commencement of field activities as ground conditions improved.  

Once access was restored, a range of exploration programs was completed across the project areas, 
including geochemical soil sampling, detailed geological mapping, ground radiometric surveys and 
gravity surveying. These programs were designed to refine geological understanding of priority 
targets, improve target definition and support the planning of future drilling programs.  

The integration of newly acquired geophysical, geochemical and geological datasets has further 
enhanced the Company's understanding of the prospectivity of its tenure. Preparations for drilling 
progressed throughout the Quarter, culminating in the commencement of drilling activities in early 
October 2026. The drilling program is aimed at testing priority exploration targets generated from the 
fieldwork and advancing the evaluation of the Company's uranium prospects within the Northern 
Territory. 

Cooper Creek Joint Venture 

On 30 June 2026, the Company announced that it had entered into a binding agreement with Energy 
Resources of Australia Limited (ASX: ERA) to acquire its 50% participating interest in the Cooper 
Creek Joint Venture (JV). 
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The Cooper Creek JV holds two Exploration Licence Applications, ELA23311 and ELA23312, covering 
810 km2 in the northern Alligator Rivers Uranium Province (ARUP). The other JV partners are Cameco 
Australia Proprietary Limited, a wholly owned subsidiary of Cameco Corporation (40%; JV manager), 
and Sutton Motors Proprietary Limited (10%). 

During the Quarter, Deep Yellow completed the transaction. The Cooper Creek JV stake supports 
Deep Yellow’s strategy to expand its prospective uranium portfolio in Namibia and Australia, led by 
the shovel ready Tumas mine development in Namibia. 

The Cooper Creek JV ELAs adjoin Deep Yellow’s existing ARUP tenure (refer to Figure 7 for location), 
expanding the Company’s exposure to this world-class uranium province. Following completion of 
this transaction, Deep Yellow’s ARUP tenure and prospective tenure total 4,820 km2. 

Figure 7: Alligator River Project location incl. Cooper Creek JV tenements and Angularli Deposit. 
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URANIUM MARKET 

The uranium market continued to strengthen during the Quarter, supported by improving uranium 
prices, robust long-term fundamentals and growing recognition of nuclear energy's role in providing 
reliable, secure and low-carbon electricity. 

The average reported long-term uranium price increased to US$96.50/lb U₃O₈ at 30 September 2026, 
representing a 16% increase over the past year. The average spot uranium price also strengthened, 
increasing 5% during the Quarter to US$89.63/lb U₃O₈, approximately 8% above the corresponding 
period in 2025. 

Uranium Price Indicators1 
Units 

30 Sep 
2025 

31 Dec 
2025 

31 Mar 
2026 

30 Jun 
2026 

30 Sep 
2026 

Average Long-Term Price US$/lb U3O8 83.00 86.50 91.50 95.50 96.50 
Average Spot Price US$/lb U3O8 82.63 81.55 84.25 85.00 89.63 
 

The fundamentals underpinning long-term uranium contracting remain robust, with utilities facing 
increasing pressure to secure future supply. Recent industry analysis indicates that US utility 
uranium contract coverage is expected to decline from approximately 60% in 2030 to just 9% by 2033 
while European utility coverage is projected to fall from 100% in 2030 to 36% by 2034.2 These 
substantial emerging supply gaps highlight the growing requirement for new long-term uranium 
contracts and additional production capacity to meet future nuclear fuel demand. 

The World Nuclear Association Symposium, held in London during September 2026 and attended by 
Deep Yellow’s leadership, highlighted the significant challenges facing the uranium industry in 
bringing new production to market. Industry participants noted that developing a new uranium mine 
can take between eight and 20 years from discovery to production, reflecting the lengthy exploration, 
permitting, financing and construction processes involved.3 These extended development timelines, 
combined with growing nuclear fuel requirements, reinforce the importance of advancing new 
uranium projects to ensure sufficient supply is available to meet future demand. 

Historically high uranium prices, underpinned by robust long-term market fundamentals and growing 
demand for secure and diversified sources of supply, reinforce the strategic importance of Deep 
Yellow's Tumas and Mulga Rock projects. However, these strengthening uranium market conditions 
are not yet being matched by capital markets’ equity valuations of uranium companies such as Deep 
Yellow. The Company remains focused on a disciplined approach to project development, ensuring 
investment decisions are aligned with prevailing market conditions to maximise long-term 
shareholder value. 

 

 

 
1 Average month-end uranium prices at 30 September 2026 as published by UxC and TradeTech. 
2 UxC Q3 Uranium Market Outlook. 
3 World Nuclear Association, Highlights from Executive Plenary Day Two, 11 September 2026. 
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CORPORATE 

Financial 

The group cash balance at the end of the Quarter was A$144.7 million (June 2026 quarter: 
A$160.0 million). 

Listing Rule 5.3.1 and 5.3.2 

During the Quarter, the Company incurred A$7.6 million in development expenditure, primarily 
associated with continued advancement of the Tumas Project. 

This expenditure reflects the Company’s disciplined and staged approach to project execution as it 
progresses toward FID and construction readiness. Key areas of spend included: 

• detailed engineering and engineering design progression;  
• procurement and vendor data packages supporting engineering completion;  
• mining engineering and mine planning activities;  
• metallurgical test work and process optimisation;  
• environmental studies, compliance monitoring and rehabilitation activities;  
• safety, radiation monitoring and management systems;  
• technical consulting and specialist advisory services; and  
• approved early works and site readiness activities.  

No mining production activities were undertaken during the Quarter. 

During the Quarter, Deep Yellow incurred A$4.6 million in exploration and evaluation expenditure 
across its Namibian exploration portfolio and the Mulga Rock and Alligator River projects in Australia. 

Expenditure was directed toward advancing resource growth opportunities, technical de-risking and 
future development readiness. 

Listing Rule 5.3.5 

Payments to related parties of the Company and their associates during the Quarter totalled 
A$0.4 million. These payments comprised remuneration, fees and statutory entitlements paid to 
Executive and Non-Executive Directors in the ordinary course of business and on normal commercial 
terms. 

Issue of Securities 

During the Quarter, pursuant to the Company’s Awards Plan and Loan Share Plan, 2,526,461 
Performance Rights were issued, and 524,622 fully paid shares were issued on exercise of 
Performance Rights. 
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ANNEXURES 

Following on from this is: 

Appendix 1 – Schedule of Mineral Tenure – 30 September 2026 

 

This ASX announcement was authorised for release by the Board of Deep Yellow Limited. 

 

Contact 
 

  
Investors: Media: 
Greg Field 
Managing Director/CEO 

Peter Klinger 
Director – Purple 

+61 8 9286 6999 +61 411 251 540 
info@deepyellow.com.au pklinger@purple.au 
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About Deep Yellow 

Deep Yellow is progressing a dual-pillar growth strategy aimed at establishing a globally diversified, 
leading uranium producer with a targeted production profile of more than 10Mlb per annum. 

The Company’s development portfolio is anchored by two advanced uranium projects located in Tier-
1 mining jurisdictions — the flagship Tumas Project in Namibia and the Mulga Rock Project in Western 
Australia – both positioned to support future long-term production growth. 

Deep Yellow’s future growth is underpinned by its highly prospective exploration portfolio – Alligator 
River (Northern Territory) and Omahola (Namibia), with ongoing M&A focused on high-quality assets 
should opportunities arise that best fit the Company’s strategy. 

Led by a best-in-class team with a proven track record of building and operating uranium mines, Deep 
Yellow is advancing its growth strategy at a time when nuclear energy is increasingly recognised as 
an essential component of the global energy mix, supporting reliable baseload power generation and 
long-term decarbonisation objectives.  Importantly, Deep Yellow is on track to becoming a reliable 
and long-term uranium producer, able to provide production optionality, security of supply and 
geographic diversity. 

Forward Looking Statements 

This announcement may contain some references to estimates, forecasts, projections or other 
forward looking statements (forward looking statements). Although Deep Yellow believes that its 
forward looking statements are based on reasonable assumptions, it can give no assurance that they 
will be achieved or that they will occur.  They may be affected by a variety of variables and changes in 
underlying assumptions that are subject to risk factors associated with the nature of the business 
which could cause actual outcomes or results to differ materially from those expressed herein 
including without limitation, permitting, fluctuations in commodity prices, uranium supply and 
demand, shortages of labour and construction materials, availability of equipment, inflation, 
availability of capital and financing and geopolitical risks including armed conflict or escalation of 
hostilities in the Middle East. 

Accordingly, no representations are made by Deep Yellow or its affiliates, subsidiaries, directors, 
officers, agents, advisers or employees as to the accuracy, reliability or completeness of forward 
looking statements and they should not be relied upon as indicative of future value or as a guarantee 
of value or future results. 
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Appendix 1 – Schedule of Mineral Tenure – 30 September 2026 

Mining Tenements Acquired or Disposed of During the Quarter 
Nil 

Western Australia 

Number Registered Owner Name Interest Expiry Date 
L39/0288 Narnoo Mining Pty Ltd Mulga Rock Project 100% 24/08/2041 
L39/0289 Narnoo Mining Pty Ltd Mulga Rock Project 100% 24/08/2041 
E39/2049 Narnoo Mining Pty Ltd Mulga Rock Project 100% 18/10/2028 
E39/2207 Narnoo Mining Pty Ltd Mulga Rock Project 100% 30/06/2027 
L39/0287 Narnoo Mining Pty Ltd Mulga Rock Project 100% 07/01/2041 
L39/193 Narnoo Mining Pty Ltd Mulga Rock Project 100% 07/10/2030 
L39/219 Narnoo Mining Pty Ltd Mulga Rock Project 100% 06/12/2033 
L39/239 Narnoo Mining Pty Ltd Mulga Rock Project 100% 29/03/2037 
L39/240 Narnoo Mining Pty Ltd Mulga Rock Project 100% 29/08/2037 
L39/241 Narnoo Mining Pty Ltd Mulga Rock Project 100% 29/08/2037 
L39/242 Narnoo Mining Pty Ltd Mulga Rock Project 100% 29/08/2037 
L39/243 Narnoo Mining Pty Ltd Mulga Rock Project 100% 02/01/2039 
L39/251 Narnoo Mining Pty Ltd Mulga Rock Project 100% 21/08/2039 
L39/252 Narnoo Mining Pty Ltd Mulga Rock Project 100% 09/02/2038 
L39/253 Narnoo Mining Pty Ltd Mulga Rock Project 100% 09/02/2038 
L39/254 Narnoo Mining Pty Ltd Mulga Rock Project 100% 05/06/2038 
L39/279 Narnoo Mining Pty Ltd Mulga Rock Project 100% 04/07/2040 
L39/280 Narnoo Mining Pty Ltd Mulga Rock Project 100% 04/07/2040 
M39/1104 Narnoo Mining Pty Ltd Mulga Rock Project 100% 18/10/2037 
M39/1105 Narnoo Mining Pty Ltd Mulga Rock Project 100% 18/10/2037 
R39/2 Narnoo Mining Pty Ltd Mulga Rock Project 100% 10/11/2029 
E39/2149 Velo Resources Pty Ltd Kingston Project 100% 01/06/2030 

 

Northern Territory 

Number Registered Owner Name Interest Expiry Date 
EL24017 Viva Resources Pty Ltd Waidaboonar 100% 02/09/2026* 
EL27059 Viva Resources Pty Ltd Waidaboonar 100% 02/09/2026* 
EL25064 Viva Resources Pty Ltd King River 100% 04/07/2027 
EL25065 Viva Resources Pty Ltd King River 100% 04/07/2027 
EL28379 Viva Resources Pty Ltd King River 100% Application 
EL28380 Viva Resources Pty Ltd King River 100% Application 
EL28381 Viva Resources Pty Ltd King River 100% Application 
EL28382 Viva Resources Pty Ltd King River 100% Application 
EL28383 Viva Resources Pty Ltd King River 100% Application 
EL28384 Viva Resources Pty Ltd King River 100% Application 
EL28385 Viva Resources Pty Ltd King River 100% Application 
EL5893 Viva Resources Pty Ltd Wellington Range 100% 03/05/2028 
EL22430 Viva Resources Pty Ltd East Alligator Group 100% 15/08/2027 
EL24920 Viva Resources Pty Ltd East Alligator Group 100% 15/08/2027 
EL26089 Viva Resources Pty Ltd East Alligator Group 100% 15/08/2027 
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Number Registered Owner Name Interest Expiry Date 
EL31437 Viva Resources Pty Ltd East Alligator Group 100% Application 
EL32827 Viva Resources Pty Ltd East Alligator Group 100% Application 
EL32828 Viva Resources Pty Ltd East Alligator Group 100% Application 
EL23327 Viva Resources Pty Ltd Jungle Creek 100% Application 
EL32825 Viva Resources Pty Ltd Tin Camp Creek 100% Application 
EL32826 Viva Resources Pty Ltd Tin Camp Creek 100% Application 
EL26905 Viva Resources Pty Ltd Mamadawerre 100% Application 
EL26906 Viva Resources Pty Ltd Mamadawerre 100% Application 
EL23928 Viva Resources Pty Ltd Mount Gilruth 100% Application 
EL24290 Viva Resources Pty Ltd Mount Gilruth 100% Application 
EL26356 Viva Resources Pty Ltd Mount Gilruth 100% Application 
EL5060 Viva Resources Pty Ltd Mount Gilruth 100% Application 
EL23311 Viva Resources Pty Ltd Cooper Creek 50% Application 
EL23312 Viva Resources Pty Ltd Cooper Creek 50% Application 

* Renewal pending with licences remaining valid until a decision is made on the renewal application. 

Namibia 

Number Registered Owner Name Interest Expiry Date JV Parties 

EPL3496  Reptile Uranium Namibia (Pty) Ltd#1 Tubas 95%#1 28/09/2028 - 

EPL3497  Reptile Uranium Namibia (Pty) Ltd#1 Tumas 95%#1 28/09/2028 - 

MDRL3498 Yellow Dune Uranium (Pty) Ltd Aussinanis 85% 05/01/2025#2 5% Epangelo#3 

10% Oponona#4 

      

EPL3669 Nova Energy (Namibia)(Pty) Ltd#5 Tumas North 65%#5 18/12/2026 25% Nova (Africa)#6 

10% Sixzone#7 EPL3670 Nova Energy (Namibia)(Pty) Ltd#5 Chungochoab 65%#5 18/12/2026 

      

ML176  Shiyela Iron (Pty) Ltd Shiyela 95% 05/12/2027 5% Oponona#4 

      

ML237#1  Reptile Uranium Namibia (Pty) Ltd Tumas Project 95% 21/09/2043 - 

#1 Oponona Investments (Pty) Ltd (local Namibian partner) is a 5% shareholder of Reptile Uranium Namibia (Pty) Ltd (refer 
ASX announcement dated 26 August 2026). 

#2  Renewal pending, with licences remaining valid until a decision is made on the renewal application. 
#3  Epangelo Mining (Pty) Ltd. 
#4  Oponona Investments (Pty) Ltd. 
#5 On 2 September 2026, the Company announced a two phase earn-in by Core Energy Minerals Limited to acquire up to a 

51% equity interest in the incorporated joint venture company, Nova Energy (Namibia) (Proprietary) Limited, which owns 
the Nova Project. 

#6 Nova Energy (Africa) Pty Ltd. 
#7 Sixzone Investments (Pty) Ltd. 
 

   
   

   
   

   
   

   


